Message

From: Rapicavoli, Emmanuelle [Rapicavoli.Emmanuelle@epa.gov]
Sent: 8/24/2016 6:04:32 PM

To: Lee, Bessie [Lee.Bessie@epa.gov]

Subject: FW: Table of Existing/Expired 1As with respect to Projects at Hopi

Here are my notes in Blue on today's call. Thanks

From: Lee, Bessie

Sent: Tuesday, August 23, 2016 2:27 PM

To: Jesse DeCoteau <jesse.decoteau@ihs.gov>

Cc: Robert Lorenz <robert.lorenz@ihs.gov>; Rapicavoli, Emmanuelle <Rapicavoli.Emmanuelle @epa.gov>
Subject: Table of Existing/Expired IAs with respect to Projects at Hopi

Jesse,

In preparation for our call on Wednesday, August 24, 2016 about the IAs for drinking water projects at Hopi, the
following is a table that summarizes the presently “active” 1As. We will use the table to:

e Complete/update the information in the table,
e Confirm the information is correct, and
e Decide on how to proceed next with each IA.

IA Number IHS Project Project Description IA Project IA Budget Remaining IA
Numbers Period Budget
DW-75- PH-06-D33 Conduct 7 feasibility studies to 10/1/2006 to $ 205,000 This project is
95571201 evaluate compliance with the 12/31/2015 complete and can
Arsenic Rule (original HAMP be closed out,
activity).
In 2014, IHS moved “anchor”
HAMP activities to PH-14-U62.
DW-75- PH-08-D71 Booster line replacement for the 10/1/2008 to $ 308,000 THS will close it
95576001 Polacca water system. 9/30/2015 out, EPA will
Project overrun of $120,600 — apply cost
2015 work plan for cost overrun overrun to U76
in IA file. which is polacea
project
DW-75- PH-10-E37 HAMP activities — hydrogeologic 8/1/2010 to $ 4,132,934 $603,561.52 left
95782301 study; drill/construct/complete 2 12/31/2015 in £55%
new Turquoise Trail wells.
HAMP activities - Geotech -
PH-11-E55 investigation, drainage study, $778,069.20 +
aerial survey, EA, construction of $282,641
well pumphouse, controls and remaining in
transmission main. F73
PH-12-E73 HAMP activities - Hydrogeologic
study, aerial survey, asset
management plan Will close it out
and create a
new A,
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Pending
confirmation
from leff M.

water storage tank, construct
disinfection facility, road
excavations and repairs,
construct a portion of the
transmission main in the vicinity
of Upper Sipaulovi and Upper
Mishongnovi

DW-75- PH-10-T90 $75,000 Lead feasibility study for 10/1/2010 to $ 142,000 Bessie and 1 will
95782601 (Kaibab) Kaibab 12/31/2016 find out whers
$67,000 water supply feasibility the § is. Emall
PH-10-T-89 (OId | study for Old Oraibi sent to Jeff M.
Oraibi) #120,6000 from this IA to pay
for cost overrun of Polacca
project.
DW-75- PH-14-U62 HAMP activities — Geotechnical 10/2/2014 to $985,000 Mo changes o
95870301 study, construct 110,000 gallon 12/30/2018 this one.

Talk to you all on Wednesday.

OO NN N S

Bessie Lee
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Drinking Water Management Section (WTR-3-1)
U.S. Environmental Protection Agency, Region 9
75 Hawthorne Street

San Francisco, California 94105
Phone: (415) 972-3776

Fax: (415) 947-3545

E-mail: lee bessie@epa.goy
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